

WEEKLY PROJECT PROGRESS REPORT (WPPR)–**For week commencing 7 March 2026****Programme: BCA (Artificial intelligence, Cloud Computing & Devops)**

Student Name: MOHAMED RIFAN P

WPPR: 4

Register Number: 23BCAICD052

Internal Guide's Name: MISS NIHARIKA

MAJOR PROJECT Title:

Cloud Cost Intelligence Platform for Retail

Targets set for the week:

The targets for week four were to implement the Unit Economics agent to calculate cost per usage unit by service type, implement the Optimization Scout agent using a heuristic of high cost (≥ 75 th percentile) combined with low usage ($\leq$ median), add a regional cost breakdown bar chart (APAC, EMEA, NA, LATAM, IN), add a unit-cost-by-service bar chart, generate a synthetic dataset of up to 10,000 rows with a one-click download button, and perform a full system test with the maximum 10,000 rows.

Progress/Achievements for the week:

All targets were successfully completed. The Unit Economics agent ranks services by `Cost_INR / Usage_Units`, highlighting the most expensive services and enabling pricing model reviews. The Optimization Scout agent applies the heuristic and outputs a table of potential idle candidates – resources that cost a lot but have low usage. A regional cost breakdown bar chart was added, and a unit-cost bar chart was also included to show which services have the highest cost per unit. The synthetic dataset generator now supports 1,000 to 10,000 rows with a single download button, and users can select the number of rows before downloading. A full test with 10,000 rows resulted in a load time of 1.6 seconds and memory usage of approximately 120 MB – well within acceptable limits for a standard laptop.

06-04-2026

Future Work Plans:

In week five, the plan is to build the Insights tab (budget forecast panel with a colour-coded progress bar and an anomaly days summary table), build the Optimization tab (idle candidates table and a FinOps best-practices checklist), and begin writing the first draft of the 50-page executive report, covering Background, System Design, Implementation, and Testing.

Implementation shown: No

☐

Yes

☐

Remarks by the Internal Guide:

Signature of the student

Signature of the Internal Guide