

WEEKLY PROJECT PROGRESS REPORT (WPPR)–**For week commencing 7 March 2026****Programme: BCA (Artificial intelligence, Cloud Computing & Devops)**

Student Name: MOHAMED RIFAN P

WPPR: 5

Register Number: 23BCAICD052

Internal Guide's Name: MISS NIHARIKA

MAJOR PROJECT Title:

Cloud Cost Intelligence Platform for Retail

Targets set for the week:

The targets for week five were to create the Insights tab with a budget forecast panel and a colour-coded progress bar (green for on track, yellow for at risk, red for breach likely), include an anomaly days summary table in the Insights tab showing dates, daily costs, and Z-scores, create the Optimization tab displaying the idle candidates table from the Optimization Scout agent, add a quick-action FinOps checklist to the Optimization tab, write the first draft of the executive report (chapters 1 to 4), and conduct internal testing with mock data from three retail departments (Grocery, Fashion, Marketing) using the full 10,000-row dataset.

Progress/Achievements for the week:

All targets were met. The Insights tab now shows a budget panel with forecast amount, savings needed, and a progress bar that dynamically changes colour based on the projected budget usage percentage. An anomaly days summary table was added to the same tab, sorted by the most anomalous days first. The Optimization tab displays the idle candidates table generated by the Optimization Scout agent, along with a four-item FinOps best practices checklist (commit budgets, enforce tags, review unit-cost services, investigate anomalies). The first draft of the executive report – covering Background, System Design, Implementation, and Testing – was completed. Internal testing with three retail department leads using the 10,000-row dataset yielded a customer satisfaction score of 4.6 out of 5. Valuable feedback was received, such as adding a tooltip explanation for “unit cost” and showing the exact savings needed in the Budget Guard agent’s evidence table.

13-04-2026

Future Work Plans:

The final week (Week 6) will focus on completing the remaining report chapters (Snapshots, Conclusions, Further Development, References, Appendix), preparing stakeholder demo slides, polishing the user interface with tooltips and improved error messages, and creating a deployment package for final submission.

Implementation shown: No

☐

Yes

☐

Remarks by the Internal Guide:

Signature of the student

Signature of the Internal Guide